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To: Loren Compson
Pacheco Ross Architacts, P.C. \
72 Voorheesville Avenue
PO Box 558
Voorheesvllle, NY 12186
Ph: (518)765-5105 Fax: (518)765-5107

Descriptlon: Modifications Described in CIC 002

I Change Request I

Number: 4 Ravisaed
Date: 5/20/14
Job: 14-009 Thompsonville Fite Station
Phone:

P. O. Box 1201
Enfield, CT 06083
Ph : (860) 627-6870

We are pleased lo offer the following specificalions and pricing to make the following changes:

Modifications Described in CIC G02

The total BMOUNt to PrOVIAR ThiS WOMK IS .........vcuueremreineresiesesesesececeenees et e svesseseeseseeseeeeerseose s eee e

If you have any questions, please contact me al 860-627-6870.

$136.60

Submitted by: Kirk Nassetla

Cc:

Approved by:
Date:
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Proposed Change Order
Detail Breakdown Sheet PCO 4 Revised
Direct
Cosis: Item PCO$
First Line Electric $36.07
EBI O&P | 5.00% $1.80
SUBTOTAL - SUBS $37.87
EBI - Labor/Materials# Uts Rate
Carpenter _ 0] 0 -$0.00
Laborer 0. 0 $0.00
Mason : .. $0.00
Equipment N R $0.00
Misc Mii 0 i : $0.D_U
Superintendent 1]- - 88.75 $88.75
EBI Overhead and Profit 10% $8.88
TOTAL DIRECT COSTS $9763
Tnaedt — — —
Costs: Hrs
Project Manager '_ e $0.00
Chief Estimator 0 L $0.00
Project Englneer $0.00
$0.00]
TOTAL INDIRECT COSTS $0.00|
Bond Premum | | 1,00% $1.00
TOTALS $136.50

(Gabl-companyigensraitficalonns\PC Odata)




T SUB-CONTRACTOR CHANGE PROPOSAL WORK SHEET
_ { T | Change Ordor Proposal No.! 3
Ftrsl cL Date: N 514
] I3y A A7) —— _|Froject Thompsonviile Fire Station
———— PR S o pe
- sdditional outiet will e requited for Room 128 ted It I8 Jen! Pratect .
! axisting clroult EBI Project ﬁ“"“ 14-008
Joh No:
] | } {
Section 1 Lump Sum |Ingert“X" ‘3.‘,':.“3“{ X Unk
Quantity Unit Ducﬂﬂo_r_\ of Materisl and Equlpment Unit Cost Cost If Crodit | $um) Tolal
1 o8 ___lwice, 201t 12:2 MC, MG connector, 4 In 59, plasterring 1§ 60,00 $ 60.00
$ 0.00
3 0.00
$ 0.00
$ 0.00
s 0.00
$ 0.00
s 0.00
Line #1 Subtotal Gosts - Material snd Equipment $ 80.00
.. Colump A [ (e D E [ SR T - Y H ! J
Sartion2 Ne.of Yotal W Taxas! : Toisd | Tl Cot Por P o,
| okt cisrion | sere_ | posspos 1 pooge At pskriue | Ehd “ERi
Eloctriclan 16]$ _3730is  2212[$ 15850ls  vs47ls 000 $ 12.76
$ “0.00]$ 0.00 $ 0.00
s 0.00[$ 0.00 $ 0.00
is 0.00($ 0.00 $ 0.00
$ 0.00]s 0.00 $ 0.00
$ o0.00]$ 0.00 [ 0.00
Lineg2 | Labor Hourly Coste: Tots:: _|$ 112.76
Lo
[l [] & [
Line#& | [Yotal Labor, Taxes and Materisls (Total Lines £1 + #2 + #3) I$ 172.76
Line#5 | T on Sub Work 1 ] I 1o% | 17.28
Line #6 Totat Contrattor Cost {Lines #4 + #5) N 190.03
nb- Other Fints associated with change {from attached proposed changie order form) Cost
1% OH and Profit $ 0.00
Line#7 | [Subtotal Qther Eirme | ! ] | ! | $ .00
Line#s | [Tote! Propossd Change Order Amount (Lines 66 + 87 ) Is 150,03}




.. ... SUB.CONTRACTOR GHANGE PROPOSAL WORK SHEET T
1 | ] [ L Change Order ProposalNo,: | 2
Date: i 4125114
L Project Thompaonville Fire Station
_ Name:
fodures changed from one to EBIProjectNo: 14-005
. : Job No ;
] ! { i
Soetion 1 Lump Sum |insert x~| (Gurntty f.:'.:‘:
Quantity Unit [ Description of Materisl and Equipment Unpit Cost Cost If Cradit Bum) Total
1 (2] Fidure ' . $ 10000 [ 100.90
3 0.00
5 0.00
$ 0.00
5 0.00
3 0.00
$ 0.00
$ 0.00
iLine #§ Subtots! Couts - Material and Eguipment $ $00.60
Colump A B €. I E M T 1 J
1 1
"'"": No. of Totl ch‘u:d [ [ .E'::M baerd "¢ J:g'.{“‘“
Eleciriclan 16)s _37.10|$ 22142|s 15950l  7517)s 0,00 3 112,76
$ 0.00{% _0.00 0.00
$ 0.003 0.00 $ 0.00
$ 0.00(% 0.00 $ 0.00
P 0.00]s 0.00 $ 0.00
_ $ o.00l$ 0,00 $ 0.00
Line gz ] Labor " ' Totat: _[$  142.76
[} : 1
Line#d | [Total Labor, Taxes and Matorals (Total Lines £1 + §2 + #3) 1§ 212.7¢
Lineds ! Total Merk-up on Syb Contractor's Own Work | | | 10% s 21.28
Line #6 Total Cantragtor Coat {Lines #4 + #5) $ 23403
B -Trade Other Firms ass change {from attached proposed change drder form) Cost
17% OH aod ProfR 0.00
Lines 67 | Subtotal Othar Eirme | A ! | ! I ] 0.00

L ;
luiness | | Total Propossd Change Order Amount {Lines #6 + #7) Is 234,03




f e . SUB-CONTRACTOR CHANGE PROPOSAL WORKSHEET =~ =~ - ii
| ] I | Change Qrder Proposal No.: 1!
| First Lin EI Date: i BB114.
T | Prolect  \Thompsonviils Fire Station
. . ; ) ﬂ" Name: pe j]
fin Ho:’n&‘{,ﬂn number %ﬂm Ilthﬂxlumﬂunquﬁbm EBi ProjectNo: _ 13-016 I
Job Ne: -
{ ] ] ]
Sectlon 1 Lump Sum [insert "X ‘;?;"ggfd,',":
Quantity Unit Deserlggnn of Material and Equipment Untt Gost Cogt A Credit Sum) Total
1 g Fi AE $__ 24000 X $ (2_40.& )}
$ 0.00
$ 0.00
$ 0,00
5 0.00
[ 0.00
; 0.00
$ 0.00
Line #5 Sul Couts - Matetial and E ¢ $ {240.00)
Coluinn & 8 ¢ o E F -8 _3 H__ 1 J
]
Baction2 Wo, of Yotal . werremsr | voimue ! m:'n?:v‘ .P". magtx= Howtty St
Elaciriclan 116 § . _3710i8 2212 15.8513% 75718 75.47 X $ 112.76
. $ 0.00ls 0.00 $ 0.00
$ p.ools 0.00 ] 0.00
s 0,00[§ 0.00 $ 0.00
s 000fs oo $ 0.00
$  oools oo s .00
m ] Labor b Tol 18 (1127g]
[ L] ] }
Line Total Labor, Taxss snd 4 Ofal Lings ¥ + 92 + #3) [$____(362.76)
Line 45 Totel Ma 5 Wo | f 1 0% [$ 35.28
Line #6 Totel Contractor Coat (!.Inn 4 + ¢5) $ {388.03)
Seciion & +Trade Other Firms 2ssoclatatl with change (from attached change ordes form) Cost
6% OH and Profit_ [] 0.00
Line Subtotal Other ] [ ! | ! $ 0,00
Une#t | [Total Proposed Changa Order Amount {Lines #6 + #7 } Is.  (320.03)




Kirk Nassetta

R R R
From: RomeolMartins@aol.com
Sent: Tuesday, May 06, 2014 1:52 PM
To: ‘ knassetta@enfieldbuilders.com
Subject: Re: CIC 1

T

Change in condition #001 has no plumbing impact. Change in cond"m_on #002 gldo will not have in impact.

Romeo Martins

Project Manager

G & R Valley, Inc.

Mechanlcal Contractors

350 Chapel Road

South Windsor, Ct. 06074

Tel: 860-289-6896 ext.307

Fax: 860-282-1675

E-mall: romeoimartins@aol.com
Website: www.GRVINC.com

In a message dated 5/5/2014 8:33:09 A.M. Eastern Daylight Time, knassetta@enfieldbuilders.com writes:

I Please review the attached CIC 1 and CIC 2 for cost impacts to your scopes. Please submit any credit or
add proposed changes using the attached PCO Template. I need a response by end of day tomorrow.




‘ Kirlc Nassetta

From: Michael Robertson <michael.robertson@champagnedrywall.com>
Sent: Tuesday, May 13, 2014 12:53 PM

To: ‘Kirk Nassetta'

Subject: RE: TFD Contract,

Kirk,

CIC #1 and/CICH2 o not have any cost impact to the project. CIC 3 and CIC 4 do not pertain to our 'scope of
work, Thanks.

From: Kirk Nassetta fmalito:knassetta@enfieldbullders.com)
Sent: Tuesday, May 13, 2014 10:49 AM

To: "Josh Palmlerl’; rwalsh@enfieldbutlders.com

Cc: michael.robertson@champagnedrywall.com; 'Paul Johnson'
Subject: RE: TFD Contract.

I need the pricing for the CICs by 2pm so | can get them submitted tomorrow.

From: Kirk Nassetta [mallto:knassetta@enfieldbuilders.com]
Sent: Friday, May 09, 2014 8:35 AM

To: "Josh Palmieri'; 'rwalsh@enfieldbuilders.com'

Cc: 'michael.robertson@champagnedrywall.com'; 'Paul Johnson'
Subject: RE: TFD Contract.

Josh

A couple of other things. We need pricing on the attached four CICs. Not all will apply to your scope so if they don’t
please respond that you have reviewed them and they don’t apply. Please respond to those that do using the sttached
PCO template. | need the pricing by next Tuesday morning. CIC 002 has wall configuration and height implications.

With regard to submittals please use the attached cover sheet modified for your submittal

From: Josh Palmieri [mallto;josh,palmieri@champagnedrywall.corm
Sent: Thursday, May 08, 2014 2:54 PM

To: Kirk Nassetta; rwalsh@enfieldbutlders.com

Cc: michael.robertson@champagnedrywall.com; Paul Johnson

Subject: TFD Contract.

Kirk,

Paul is requesting a copy of your contract or section about LD. Also we don’t own the AZEK, this isn't a grey area it was
excluded it per your final scope list. Rich will agree, just clearing it up. | have attached out final scope review emails for
your records also. Working on Submittals and truss design is already started, would like to have It to you Monday or
Tuesday. Thanks —Josh

Josh Palmieri




